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Vacant State Positions 

FY2014 

 
 Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun 

Total Vacant 
Positions in DOFS 

31 28           

Vacant Scientist 
Positions 

17 14           

Total Vacant 
Positions in GCIC 

17 15           

Total Vacant 
Positions in Admin 

10 9           

Vacant Sworn  
Agent Positions 

10 12           

Total Vacant Positions 
In the Investigative Division 

22 21           
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DOFS Backlog Chart 

Unworked Reports over 30 Days Old 

FY2014 

 

 

 

Discipline Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun 

Chemistry 446 784           

Firearms 306 254           

Forensic Biology 244 346           

Impressions 49 42           

Latent Prints 924 941           

Medical Examiners 160 129           

Miscellaneous Services 0 0           

Toxicology 649 683           

Trace Evidence 62 46           

Total 2,840 3,225           
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GBI Administration 

 
 

Office of Privacy & Compliance/Open Records 
 

 

 August 2013 Total FY2014 

Open Records Request 257 496 

Archives 30 48 
 
 
 

Personnel  
 

Employee Totals August 2013 

 

 Positions Current 

 State Funded Grant Funded Total Vacancies* 

Investigative Division 318 14 332 21 

Georgia Crime Information Center 91 14 105 15 

Division of Forensic Sciences 282 18 300 28 

Administration 45 0 45 9 

Bureau Total 736 46 782 73 

 
*Vacancies are State Funded Positions 
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INVESTIGATIVE DIVISION

August 2013       Fiscal YTD

Total Sworn Employees

Total Investigative Hours Expended 28,249.00                57,974.75

Crimes Against Persons, includes 8,707.00                  18,751.00

Death Investigations 4,237.50                  9,811.50

Child Abuse         2,089.00                  4,241.00

Sex Crimes        516.00                     1,109.00

Missing Persons 110.00                     150.00

Assault, Kidnapping, Robbery, 1,754.50                  3,439.50

   Terrorist Acts, Fugitive, Human Trafficking, etc.

2,808.00                  5,497.25

Drug Investigations 6,158.00                  12,904.00

Meth Lab Investigations 23.00                       184.00

Polygraph Examinations 1,194.00                  2,391.00

Background Investigations 280.00                     624.00

Other Investigations, including 4,245.00                  8,567.00

Preliminary Investigations

Bomb Disposal Services 981.00                     1,987.00

Crime Analysis 128.00                     190.50

Crime Scene Specialists 3,725.00                  6,879.00

Total Seizures $280,465.20 $805,716.00

Property Crimes, including Theft, Burglary, Forgery

All figures above represent Investigative Hours

236 (filled-includes grant)
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Investigative Hours Expended 

YTD FY2014 
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Meth Lab Waste Disposal Grant 
 
Total amount of grant beginning February 2012:  $401,000.00 
 
Additional funding adding in September 2012:  $200,000.00 
 
Additional funding adding in March 2013:  $194,257.00 
 
Additional funding adding in June 2013:  $100,000.00 
 
Total funding available: $895,257.00 
 
Total expended through August 2013:  $926,609.00 
 
Total remaining:  -$31,352.00 (Awaiting Additional Funding from CJCC) 
 
Total Expended in August 2013:  $34,532.50 
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Crime Lab 

 
Medical Examiners (includes all laboratories)

August 2013 FY2014 YTD

Autopsies 249 531                    

Consultations 123 248                    

Total ME Cases Managed 372 779                    

Clayton County Death Certificates 39 86                      

Percentage of Cases Released in 90 days: 79%

Medical Examiner Activity, FY2014

Consultations
32%

Autopsies
68%

 
 

 

Confirmed CODIS Hits for August 2013  

 

State Offender Hits 39 

State Forensic Hits 1 

National Offender Hits 13 

National Forensic Hits 0 

Total 53 

 

Samples entered into CODIS for August 2013 – 3,012 

 

Profiles in CODIS 

 

Forensic Casework Profiles 14,436 

Convicted Offender Profiles 264,332 

Missing Person/Unidentified Human Remain Profiles 21 

Total 278,789 
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Laboratory Production 

 

 

 

# Released 

in 45 Days

Total 

Released

% Released in 

45 Days

3,656         4,431         83%

367            438            84%

205            285            72%

230            313            73%

2,817         2,890         97%

141            172            82%

200            245            82%

7,616 8,774 87%

# Released 

in 45 Days

Total 

Released

% Released in 

45 Days

7,018         8,660         81%

671            776            86%

499            666            75%

476            618            77%

3,880         4,150         93%

270            313            86%

314            404            78%

13,128 15,587 84%

Note: 94.7% Casework Reports were released within 90 days.

System-wide Totals

Southwestern Regional - Moultrie

Western Regional - Columbus

Northeastern Regional

Report Turnaround for August 2013

Laboratory

Headquarters - Atlanta

Central Regional - Macon

Coastal Regional - Savannah

Eastern Regional - Augusta

Report Turnaround for Year-to-Date, FY2014

Laboratory

Headquarters - Atlanta

Central Regional - Macon

System-wide Totals

Coastal Regional - Savannah

Eastern Regional - Augusta

Northeastern Regional

Southwestern Regional - Moultrie

Western Regional - Columbus
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Crime Laboratory Reports Processed for August 2013 

 

Department Requested Total Released 

   

Chemistry (includes Drug ID) 2,516 2,419 

Firearms 270 302 

Forensic Biology 2,491 3,129 

Impressions 7 4 

Latent Prints 231 104 

Medical Examiners 372 271 

Toxicology 2,020 1,585 

Trace Evidence 97 73 

   

Total 8,004 7,887 

 

 

 

 

Crime Laboratory Reports Processed FY2014 

 

Department Requested Total Released 

   

Chemistry (includes Drug ID) 5,359 4,431 

Firearms 600 606 

Forensic Biology 5,157 4,499 

Impressions 10 7 

Latent Prints 398 249 

Medical Examiners 778 580 

Toxicology 4,180 3,193 

Trace Evidence 203 143 

   

Total 16,685 13,708 
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Georgia Crime Information Center 

 

AUGUST 2013 
1. SYSTEM AVAILABILITY: 

 
  

AFIS 

Enterprise 

Network 

Infrastructure 

GoNET/ 

2200 

IBM 

System 

NCIC 

Files 

 

NICS 

 

NLETS 

Max Hours Possible for Month 744.00 744.00 744.00 744.00 744.00 744.00 744.00 

Downtime (Hours) 0.00 5.30 0.00 10.75 15.00 15.00 4.00 

Degraded (Hours) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Percent Available for Month 100% 99.29% 100% 98.62% 97.98% 97.98% 99.46% 

 

2. AUDITS: 

 During the reporting month there were 17 criminal justice E-Audits and 5 non-criminal justice 

audits conducted.  The total number of audits conducted during FY2014:  42. 

 

3. TRAINING: 

 GCIC personnel provided 151.75 hours of training to 550 criminal justice agency employees 

during the month. 

 

4. AFIS REPLACEMENT 
Project Description:  GCIC has replaced the Georgia Bureau of Investigation’s 22 year old 

Automated Fingerprint Identification System (AFIS). The AFIS replacement enhanced 

fingerprint identification services to permit identification of criminals more rapidly through 

the use of state of the art alternative search methods and information sharing.  Phase II of the 

project focuses on the Image Archive system expansion.  The expansion allows divisions 

within GBI to store documents and easily retrieve when needed.   

 

Monthly Update:  During this reporting period the following occurred:   

 

 Training of the Human Resources and Bingo staff on the Image Archive system was 

provided.  

 A software update was implemented to ensure that both Test and Production IA are using 

the same version. 

 

5. SEX OFFENDER REGISTRY RE-DESIGN PROJECT 

Project Description:  In October 2012, GBI implemented a new sex offender management 

application, Sex Offender Registry Tool (SORT).  SORT is a more modernized system that 

uses the latest web technologies to provide local law enforcement access to centralized up-to-

date information of sex offenders in their jurisdictions.  Local agency staff has direct access to 

offender data with limited administrative authority to manage users. 

 

The remaining phases of the project are the implementation of the Public Sex Offender 

Registry using the current (SORT) database and the integration of the SORT with the 

Department of Corrections’ SCRIBE system.  Additional phases also include the integration 

of the SORT system with the newly enhanced Automated Fingerprint Identification System’s 

Image Archive (AFIS/IA) and customized photo and reporting enhancements.  
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Monthly Update:  The Application Development Support unit and the Sex Offender unit 

continue to monitor SORT transactions. 

 

Customization continues for the implementation of the SORT Public Website.  Outstanding 

tickets with IBM relating to the Public Website have been completed.  Project progression 

continues on track. 

 

6. SERVER CONSOLIDATION PROJECT 

Project Description:  The Georgia Technology Authority (GTA) will be consolidating 

production, test and developmental servers to the NADC.  Consolidation and virtualization 

will enable the state to reduce the number of servers being supported.  The team will identify 

which servers can be consolidated and the timeframe to complete the move. 

 

Monthly Update:  We are now on a once a month schedule for the SCON Business Council 

meetings.  The last meeting was held on August 21, 2013.  The next scheduled Business 

Council meeting will be September 18, 2013.   

 

Accomplishments This Reporting Period 

 On-going progress by Agency on LEMS and CCH applications 

 On-going progress closing technical issues related to application remediation 

 

Planned Accomplishments – Tasks in Progress 

 Finish Application Installs & remediation 

 Begin UAT 

 

 Project Issues / Risks and Mitigation 

 A workshop was held with IBM and AT&T to resolve configuration and connectivity 

issues with CCH Web/App and access to the CCH DB.  Some progress has been 

made but IBM and AT&T has significant work to accomplish to correct configuration 

and connectivity issues with CCH Web/App and access to the CCH DB. 

 

Issues with Mitigation Plan:  T01 – CCH issues are currently preventing the UAT start for 

metro header vendors the LEMS application and the CCH application.  Unless these concerns 

are resolved quickly the scheduled production cut over date of November 29, 2013 will have 

to be pushed out. 

 

Risks:    
 

Issues which must be resolved by AT&T are as follows: 

1. Ability to use secure copy 

2. Oracle database access 

3. Create separate links for CCH prod/dev – one that points to legacy and one that points to 

GETS 

 

 Items Requiring Management Attention/Escalation:  Schedule slippage due to continued 

vendor connectivity issues. 
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 Critical Path Tasks / 

Milestones/Deliverables Baseline End 

Projected 

End Date 

 

Status 

Final approval of SCON-GBI 

(Affinity #1) DAD #4 UAT Ops 

Readiness 12/18/2012 2/28/2013 

Will resubmit when DB’s are 

installed and reported as 

monitored and backed-up. 

Agency begins application 

rebuilds on servers 

Start 1/14/2013 

 

End 2/18/2013 

Start 5/05/2013 

 

End 7/20/2013 

GBI continues progress on 

installing applications. 

Execute Testing Scripts – 1
st
 

UAT 

Start 2/19/2013 

 

End 3/26/2013 

Start 9/04/2013 

 

End 10/16/2013 

Expect late start date due to 

late OP’s readiness – 20 

UAT’s are in the testing 

process. 

Agency Formal Approval of 

UAT Test as Complete (2
nd

 

UAT) 5/29/2013 11/13/2013 

Expect late start date due to 

late OP’s readiness. 

Production Cut Over 7/25/2013 11/29/2013 

The major application cut 

over date of 11/29/13 is in 

danger of being missed 

unless LEMS and CCH 

issues are resolved in a 

timely manner. 

  

7. ADVANCED AUTHENTICATION 

Project Description - The CJIS Security Policy is published by the FBI in partnership with 

the CJIS Advisory Policy Board (APB).  The CJIS Security Policy integrates presidential 

directives, federal laws, FBI directives and the criminal justice community’s APB decisions 

along with guidance from the National Institute of Standards and Technology (NIST) and the 

National Crime Prevention and Privacy Compact Council (Compact Council).  The goal of 

the Security Policy is to provide a unified set of standards and best practices to ensure that 

criminal justice information (CJI) is kept secure and only accessed by authorized personnel in 

the performance of their duties and that appropriate controls are in place to protect CJI, from 

creation through dissemination; whether at rest or in transit.  In order to meet the obligations 

outlined in the FBI CJIS Security Policy 5.0 (CJISD-ITS-DOC-08140-5.0), GBI will 

implement an advanced authentication solution that will integrate seamlessly with the States’ 

existing SSL VPN solution.  GBI is working with RSA the Security Division of EMC to 

implement the RSA Adaptive Authentication (On-Premise) application.  This solution offers a 

comprehensive multi-factor layered protection for all users.  This risked-based authentication 

(RBA) technology will conduct a risk assessment to positively assure the user’s identity and 

to detect fraudulent activity. 

 

Monthly Update:  The GBI continues to make progress in the implementation of the 

Advanced Authentication services to integrate with the SSL VPN product.  IBM has 

completed the hardware installation and the GBI is working with RSA/EMC on the software 

installation.  The GBI and RSA/EMC are scheduled to complete the Advanced Authentication 

On-Premise application installation and testing during the week of September 9 – 13, 2013. 
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8. SORNA REALLOCATION GRANT PROJECT 

 

Monthly Update – GBI received a Sex Offender Registration and Notification Act (SORNA) 

grant award from the Criminal Justice Coordinating Council (CJCC) to assist the Georgia 

Department of Corrections (GDC) in moving the State towards compliance with the SORNA 

portion of the Adam Walsh Act.  The original end date of the grant was July 31, 2013.  In 

May, the GBI requested a grant extension for additional time to fulfill the project activities 

outlined within the grant.  The GBI received confirmation from CJCC on July 17
th

 that the 

grant extension will be approved and that the grant work should continue.  Currently, CJCC is 

awaiting a supplemental award from the Feds that will automatically extend the federal grant 

award to July 2014 before a change can be made in their system. 

 

Since the grant is extended, the GDC is continuing to evaluate live scan vendors to capture 

fingerprints and palm prints to verify the identity of individuals entering the State Prison 

system.  The GBI project planning sessions continues as the exact amount of work is 

determined for application development and business requirements to support the grant.  

 

We have several efforts under way in this area. We continue to work with DOFS personnel on 

how best to conduct DNA comparison/verifications and the development of an interface 

between SORT and LIMS. In addition, working sessions have been held with NEC and the 

SOR group to discuss the capture and retention of finger and palm prints. 
 

9. CRIMINAL HISTORY/IDENTIFICATION SERVICES 

 

a. Fingerprint Cards Received/Processed 
 

Document Received 

August 

Received 

FY2014 

Processed 

August 

Processed 

FY2014 

Criminal Cards 295 941 216 783 

Electronic Criminal 45,288 89,200 43,715 85,984 

Juvenile Cards* 30 64 26 58 

Electronic Juvenile* 186 370 167 336 

Applicant Cards 133 396 144 379 

Electronic Applicant 36,942 71,721 35,749 69,454 

TOTAL 82,874 162,692 80,017 156,994 
 * Juvenile data was not included in the July report. 

 b. Significant Productivity Data August FY2014 

AFIS Searches  (Criminal, Applicant & Juvenile) 80,058 157,179 

AFIS Hits (Criminal, Applicant & Juvenile) 41,147 (51%) 80,919 (51%) 

 

c.  AFIS Latent Activity 

Inquiries August: 80,168 

Inquiries FY2014: 157,846 

Hits August: 50 

Hits FY2014:   94 
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 d. CCH Record Corrections (Specials) 

Status August 

Total Received 1,124 

Total Rejected 123 

Total Completed 1,114 

Total Still in Process 9 
 

e.  Defense Attorney Requests for Criminal History Records for Criminal and Civil Cases 
 August FY2014 

Total Requests 278 549 

Revenue Collected $1,650.00 $3,195.00 

 

10.  SEX OFFENDER REGISTRY 

 

 a. Sex Offender Registry 
Records Added During the Month August FY2014 

TOTAL 166 326 

 
 b. Sex Offender Program Statistics 
 1. Total number offenders on file = 23,445 

 2. Predators = 431 

 3. Juvenile (treat as adult) = 18 

 4. Total records with images = 21,861 (93%) 

 

 c.  Registered Anniversary Letters 
   Total Letters mailed: 

August FY2014 

1,371 2,814 
 

11. PROTECTION ORDER REGISTRY 

 

 Records and Images Added During the Month 
Contributing Counties 

August 

Records Added 

August 

Records Added 

FY2014 

Images Added 

August 

Images Added 

FY2014 

126 2,211 3,961 15,226 29,668 

 

Total orders on file: 257,891 

Active: 9,026 

Inactive: 248,865 

 


